COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/03/2004

ESTIMATE SUMMARY 13:56:08
CONTID: C14690 ESTIMATE NO: 0004 PROG SPEC YR:2002
PCN: 14690-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 61.0 DAYS TIME ALLOW: 64 WORK DAYS
Summit County Line North PERCENT TIME: 95.31 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: STA 009A-023
Summit County Line North
NAME OF ROAD: 009D
PROJECT COUNTIES: GRAND
CONTRACTOR:
A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 10/30/2004 DATE TIME STARTED 07/24/2004
P.0O. BOX 566 DATE LET 03/11/2004 DATE WORK BEGAN  07/24/2004
DATE AWARDED 03/16/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/26/2004 DATE ACCEPTED
CANON CITY CO 81215-05 719-275-4555 DATE NOTICE TO PROCEED 07/24/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,612,857.18 PARTICIPATING $ 1,494,787.98 $ 818,541.89
AWARD PROJECT AMT: $  1,543,440.90 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 92.68% TOTAL EARNINGS 1,494,787.98 818,541.89
FUNDS AVAILABLE: $ 118,069.20 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,494,787.98 818,541.89
TOTAL CLAIMS: $ 0.00 RETAINAGE -8,020.60 -5,415.34
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,486,767.38 813,126.55
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,486,767.38 813,126.55
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 813,126.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14690-BID ESTIMATE RUN 11/03/2004
PROJECT: STA 009A-023 ESTIMATE NO: 0004 13:56:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 4,338.000 4,338.000
SY 0.000 0.00
2.90000 4,338.000 12,580.20
0010 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 600.000 600.000
LF 0.000 0.00
3.05000 600.000 1,830.00
0015 202-01300 *REMOVAL OF END ANCHORAGE 4.000 4.000
EACH 0.000 0.00
165.00000 4.000 660.00
0020 203-01500 BLADING 100.000 39.000
HOUR 35.000 2,800.00
80.00000 74.000 5,920.00
0025 304-06000 AGGREGATE BASE COURSE (CLASS 6) 2,088.160 0.000
TON 2,088.160 22,969.76
11.00000 2,088.160 22,969.76
0030 304-07000 AGGREGATE BASE COURSE (CLASS 7) 7,143.050 0.000
TON 7,143.050 78,573.55
11.00000 7,143.050 78,573.55
0035 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 28,365.180 12,657.970
TON 15,707.210  350,270.78
22.30000 28,365.180 632,543.51
0040 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 521.740 521.740
TON 0.000 0.00
179.00000 521.740 93,391.46
0045 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 1,160.640 208.060
TON 952.580  238,145.00
250.00000 1,160.640 290,160.00
0050 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 9,532.000 6,507.000
GAL 3,025.000 3,327.50
1.10000 9,532.000 10,485.20
0055 518-03000 *SAWING AND SEALING BRIDGE JOINT 180.000 0.000
LF 180.000 3,240.00

18.00000 180.000 3,240.00
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PCN: 14690-BID ESTIMATE RUN 11/03/2004
PROJECT: STA 009A-023 ESTIMATE NO: 0004 13:56:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,750.000 4,750.000
LF 0.000 0.00
13.40000 4,750.000 63,650.00
0065 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
1,000.00000 4.000 4,000.00
0070 606-01385 *TRANSITION TYPE 3J 1.000 1.000
EACH 0.000 0.00
940.00000 1.000 940.00
0075 606-01390 *END ANCHORAGE TYPE 3K 1.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
0080 606-02005 *END ANCHORAGE (FLARED) 15.000 0.000
EACH 15.000 19,650.00
1,310.00000 15.000 19,650.00
0085 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 53,600.00
134,000.00000 1.000 134,000.00
0090 627-00005 *EPOXY PAVEMENT MARKING 668.000 0.000
GAL 0.000 0.00
52.00000 0.000 0.00
0095 627-00070 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 366.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0100 630-00000 *FLAGGING 2,321.000 1,225.000
HOUR 925.500 19,435.50
21.00000 2,150.500 45,160.50
0105 630-00001 *PILOT CAR OPERATION 235.500 143.500
HOUR 0.000 0.00
31.00000 143.500 4,448.50
0110 630-00007 *TRAFFIC CONTROL INSPECTION 33.000 29.000
DAY 3.000 96.00

32.00000 32.000 1,024.00
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PCN: 14690-BID ESTIMATE RUN 11/03/2004
PROJECT: STA 009A-023 ESTIMATE NO: 0004 13:56:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-00012 *TRAFFIC CONTROL MANAGEMENT 51.000 29.000
DAY 16.000 6,720.00
420.00000 45.000 18,900.00
0120 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 63.000 26.000
EACH 17.200 240.80
14.00000 43.200 604.80
0125 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 25.000 2.500
EACH 12.800 217.60
17.00000 15.300 260.10
0130 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000
EACH 3.200 60.80
19.00000 7.200 136.80
0135 630-80359 *PORTABLE MESSAGE SIGN PANEL 95.000 68.000
DAY 21.000 3,360.00
160.00000 89.000 14,240.00
0140 630-80360 *DRUM CHANNELIZING DEVICE 4.000 2.000
EACH 1.600 48.00
30.00000 3.600 108.00
0145 630-80380 *TRAFFIC CONE 150.000 72.500
EACH 58.000 580.00
10.00000 130.500 1,305.00
0150 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
1,100.00000 0.000 0.00
0155 700-70010 F/A MINOR CONTRACT REVISIONS 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0160 700-70020 F/A ON-THE-JOB TRAINEE 600.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0165 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14690-BID ESTIMATE RUN 11/03/2004
PROJECT: STA 009A-023 ESTIMATE NO: 0004 13:56:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 700-70025 F/A QUALITY INCENTIVE PAYMENT 71,600.000 0.000
FA 15,206.600 15,206.60
1.00000 15,206.600 15,206.60
0175 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 900-00006 ADDED ITEM (DOLLAR)/ MCR LINE 1 CO 2 LONG DISTANCE 0.000 0.000
PHONE CALLS
DOL 0.000 0.00
1.00000 0.000 0.00
0200 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR LOTTMAN OUT 0.000 0.000
OF SPECS.
DOL 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 1,594,857.18 $ 818,541.893% 1,476,787.98

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0180 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
8,000.00000 1.000 8,000.00
0185 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,000.00000 1.000 8,000.00
0190 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT $ 18,000.00 $ 0.00$ 18,000.00

PROJECT TOTAL CURRENT AMT § 1,612,857.18 $ 818,541.89 $ 1,494,787.98



